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The U.S. Nuclear Regulatory Commission (NRC) hereby accepts the proposal of DigitalNet
Government Solutions (DigitalNet) dated August 15, 2003 which is hereby incorporated by
reference and made a part hereof this contract, to provide the NRC with technical support and
services associated with the acquisition of equipment for the Re-engineering of the Display
Subsystem for NRC's Operations Center Information Management System (OCIMS) under
Phase IlIl - Procurement and Implementatiorg, in accordance with Paragraph C.2 -
Modifications/Enhancements to OCIMS.

As a result of the above within-scope change, the obligated amount of the subject contract is
increased by $895,000 from $2,845,443.40 to $3,740,443.40 (Base Year, Option Year 1, Option
Year 2, and Option Year 3). In addition, the ceiling amount of the subject contract is increased
by $1,688,236.86 from to $3,391,689.42 to $5,079,926.28 (Base Year, Option Year 1, Option
Year 2, and Option Year 3).

In addition, this modification increases the ceiling amount of Option Year 4 of the subject
contract, to allow for maintenance support during the option period. As a result, the total
estimated cost of Option Year 4 is increased by $32,075.00 from $624,977.13 to $657,052.13.
Should the Government exercise the fourth option year of this contract, the total estimated
ceiling amount of the contract will be increased accordingly.

Further, the contractor is hereby notified as reflected in an e-mail from Brenda DuBose of my
staff to Cheryl Cartwright dated October 20, 2003, which reflects that the NRC takes exception
to the contractor's proposal as referenced above, which proposes progress payment terms
under this effort. These types of payments are not authorized by the NRC under this contract.

Accordingly, the following changes are hereby made:

1. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of
Prices, CLIN 004AA of Option Year 3 is hereby revised to incorporate costs associated
with Phase IlIl - Procurement and Implementation of the Re-engineering of the Display
Subsystem. As a result, the total estimated cost of CLIN 004AA is hereby increased by
$1,596,659.86 from $920,811.45 to $2,517,471.31. In addition, CLIN 04AC is hereby
increased by $7,763.00 from $21,757.28 to $29,520.28. As a result of these changes,
the total estimated cost of Option Year 3 is hereby increased by $1,688,236.86 from
$962,361.38 to S2,650,598.24, as reflected in the attached Schedule of Prices.

2. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of
Prices, CLIN 005AC is hereby revised to incorporate maintenance costs associated with
Phase IlIl - Procurement and Implementation of the Re-engineering of the Display
Subsystem. As a result, the total estimated cost of Option Year 4 is hereby increased by
$32,075.00 from $624,977.13 to $657,052.13, as reflected in the attached Schedule of
Prices.
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3. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.4 - Consideration
and Obligation-Cost Plus Fixed Fee, Subparagraphs (a) and (c) are hereby deleted in
their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION

a. The total estimated cost to the Government for full performance of this contract is
$5,079,926.28 (Base Year, Option Year 1, Option Year 2, and Option Year 3), of
which the sum of $4,793,240.60 represents the reimbursable costs and of which
$286,685.68 represents the fixed fee. dz 4l 1 63

b. The amount currently obligated by the G9venment with respect to this contract is
$3,740,443.40 of which the sum of $3,5 0,614.32 represents the reimbursable
costs and of which $209,829.08 represents the fixed fee."

A summary of obligations for this contract from award date through the date of this action is
provided below:

Total FY00 Obligations .......................... $ 252,403.00
Total FY01 Obligations .......................... $ 356,200.00
Total FY02 Obligations .......................... $1,286,840.40
Total FY03 Obligations .......................... $ 700,000.00
Total FY04 Obligations .......................... $1,145,000.00

Cumulative Total of NRC Obligations ....... $3,740,443.40

This modification obligates FY04 funds in the amount of $895,000.00

All other terms and conditions under this contract remains unchanged.


